List of Work (Other) 11th Circle Rampur
	Sr. NO. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of Sketch drawing issued 
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	
1
	7323
	C/O Shri Bhima Kali Templi Sarahan Tehsil Rampur Bushar 
	
	4820 dated 21-7-2017
	
	
	
	
	Work not executed  by this department.. 

	
	
	
	
	
	
	
	
	
	

	
2
	8190
	C/o Beautification of Nau nag Lake  at GP. Sarpara (15/20) Tehsil Rampur 
	
	
	
	
	
	
	Tender under  process. 

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	
3
	7839
	C/O District Level Conference Bhawn at Reckong peo Kinnaur 
	
	
	
	
	
	
	Finishing work is in progress.

	4

	7870
	C/O parking at Chaura Gate  
	
	
	
	
	
	Revised working drawing issued 
	Revised contour site plan submitted to Chief Architect HPPWD Shimla

	
	
	
	
	
	
	
	
	
	

	List of Other Works 11th Circle Rampur 

	Sr. No. 
	Job No. 
	Name of Project
	Requirement received 
	Receiving site plan & details
	Approval vide letter No. 
	Feasibility vide letter No.  
	Status of project 
	Remarks

	5
	8076
	C/O Proposed parking at Kalpa, Distt.-Kinnaur
	Requirements received vide letter No.4599-4600 dt. 30.7.2014
	Site plan received vide letter No. 2787-88 dt. 19.6.2014
	
	
	Layout plan & sketch drgs. issued vide letter No.3960-63 dt. 29.12.2014
	Work is in progress

	6
	-do-
	Proposed car parking at Pooh (Koro Labrang Colony) Distt.-Kinnaur. 
	
	Site plan received vide letter No. 19338-40 dt. 21.3.2015
	
	
	Layout plan & sketch drawings issued vide letter No.1690-91 dt.20.7.2015 
	Yet not started

	7
	8076
	Submission of site plan for the parking place and public toilets at Chaura. Distt. Kinnaur(HP)
	
	Vide letter  no 7507 dated 11/11/2016

Vide letter no 7507 dated 11/11/2016.
	
	
	
	Revised contour site plan submitted to Chief Architect HPPWD Shimla

	
	
	
	
	
	
	
	
	

	8
	8033
	Bus Stand at Pooh in Distt.-Kinnaur
	Requirements received vide letter No.3490 dt. 27.8.2012
	Site plan received vide letter No.5220-23 dt.30.7.12
	Approval received vide letter No.1520506 dt.16.4.2014
	Feasibility received vide letter No. 9945-46 dt. 24.10.13
	W/drawings issued vide letter No.5782-85 dt.16.1.2015
	Yet not started

	9
	8166
	C/O bus stand with rain shelter & Toilet block at Ribba in distt. Kinnaur(HP).
	
	
	
	Vide letter no 4306-07 dated 21-09-16.
	Layout plan and sketch drgs. Issued to EE,B&R div. Kalpa vide letter no 1870-72 dt. 31/08/16.
	Work is in progress

	10
	8073
	C/O bus stand at Nichar
	
	Vide letter no.615-16 dt. 05/05/14
	
	
	Revised working drawing issued to EE, vide letter no 2553-54 dt. 20-09-2017

Detailed drawings under preparation
	Work is in progress

	11
	6423
	Car parking at Kee Gompa at Kaza (L&S)
	Requirements received vide letter No.Regd under the societies Act-XXI,1860
	Revised site plan received vide letter No.2152-55 dt.10.6.14

	Approval received vide letter No.3803-5 dt.17.12.14
	Feasibility received vide letter No.12638-39 dt.8.1.2015
	Revised w/drgs. & layout plan issued vide letter No.5317-18 dt.22.1.2015
	Plastering work completed and joinery work is in progress.

	
	
	
	
	
	
	
	
	

	12
	7868
	C/o Shopping Complex at Bus Stand Anni Distt. Kullu. 
	
	
	
	
	Letter No. 523-26, dated: 07.05.2016 Working drawing Drawings supplied to EE, Electrical division NO:II, Vide letter no 4297 dated 22/02/2017 

	Yet not started due non availability of funds.

	13
	7677
	Reg. C/O sub tehsil building Kotgarh. 
	
	
	Vide letter no 132003 dated 16/11/2016
	Vide letter no 16014-15 dated 07/12/2016
	Revised working drawings alongwith specifications supplied to The Deputy Commissioner Distt. Shimla vide letter no 2612-16 dated 29/10/2016
	Footing work is in progress.

	14
	7677
	C/O Combined office building at Kumarsain distt. Shimla(HP)
	Vide letter no 6565 dt. 29 dec 2017
	Received vide letter no 16387-92 dated 17/12/2016.

	
	Vide letter no 10546-47 dt. 16/11/2017
	EE, Kumarsain is requested to give complete details of the building alongwith dimension of the site  vide letter no 3574-76 dated 04/01/17.
	Detail estimate is under preparation.

	15
	7677
	Contour site plan for the C/O Tehsildar residence at mooring in distt. Kinnaur HP. 
	
	Vide letter no 9650-51 dated 06/03/2017
	
	
	Site data received on 2nd January 2018. 
Revised drawing under preparation. 
	Yet not started



		List of Work (Other) Veterinary 11th Circle Rampur

	Sr. No.
	Job No.
	Name of Project
	Date of requirement received
	Date of receiving site plan & details
	Date of approval 
	Date of feasibility
	Status of project
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9

	16
	4474
	Office building of Asstt. Director, Animal Husbandry/Health & Breeding at R/Peo
	
	
	
	Layout plan working drawing wall section & joinery detail issued vide letter no 4764-64 dated 21/2/2005    
	Layout Plan Working drawing Wall section & Joinery detail issued  vide letter no 4764 dated 21/2/2017
	Provision has been made in Kisan Bhawan Reckong Peo

	
	
	
	
	
	
	
	
	

	17
	-do-
	Milk Chilling /Processing Plant at R/Peo
	
	Site plan received vide letter No. 8934-37 dt. 10.10.2012
	
	
	
	Not started yet. 

	18
	-do-
	Veterinary Disp. at Hango, Distt.-Kinnaur 
	
	Site plan received vide letter No.9785-87 dt. 6.11.2009
	
	
	
	Not started yet.

	19
	-do-
	Veterinary Hospital & staff residential bldg. at Spillow, Kinnaur

	
	Site plan received vide letter No. 9785-87 dt.6.11.09
	
	
	Letter issued to EE Kalpa reg. requirements of acc. vide letter No.3430 dt. 7.12.2012
	Not started yet.

	20
	-do-
	Veterinary Dispensary (pre-fabricated) at Charang
	Requirements received vide letter No.5604 dt. 13.3.2014
	Site plan received vide letter No. 18071-73 dt. 13.3.2014
	
	
	Standard drg. 9 of job No.4145 issued for checking the feasibility vide letter No.2821-24 dt. 14.10.2014
	Work is in progress 

	21
	-do-
	C/O Combined Middle School, Vety. Disp. & Ayurvedic Disp. at Charang
	
	Site plan received vide letter No. 17727 dt. 7.2.2015 
	
	
	Layout plan & sketch drgs. issued vide letter No.803-05 dt. 26.5.15
   Layout Plan,and working drawing alongwith specification issued vide this office  letter no 5355-57 dated15/3/2016  
	Work is in progress

	22
	-do-
	Veterinary Disp. at Spillo, Distt.-Kinnaur
	
	Site plan received vide letter No. 19039-41 dt. 16.3.2015
	
	
	
	Not started yet.

	23
	-do-
	Residential building for Asstt. Director of Animal Husbandry & Vety. Hospital at Kaza









*--do-------
	




Requirements received vide letter No.AHY-H(II)G1-35/14 dt. 16.4.2015
	Site plan received vide letter No. 8758-62 dt. 15.10.2013

Revised site plan received vide letter No. 9959-62 dt. 20.9.2014
	









Ar. P.S NEGI. Layout plana & Sketch Drawing Issue For Approval Vide Letter No 2146-50 Dated 21.8.2015                                                                                                                                                                                                               
	
	Letter to the Director of Animal Husbandry reg. supply the detailed requirements of proposal vide letter No.6137-40 dt.19.3.2015
  
Working drawing issued vide this office letter no 5128-29 dated27/2/2016
	Tender opened and under process. 

	24
	-do-
	C/O Vaterinary Dispensary alongwith Type-II residence of Vety. Pharmacist at Telangi, Distt.-Kinnaur.












	Requirements received vide letter No.AHY-H(11)GI-19/76 Vety. Dt.6.12.2014 from Director Animal Husbandry
	Site plan not received



Site plan received vide letter No.1559-60 dt.25.5.2015
	
















No AHYE-H(11)G1-35/2015-16(TPC) Dated15-9-2015
NO AHY-LSP-G(1)-10/82-1038 Dated10/9/2015
	
















767-68 dated 4/6/2016
	Letter to E.E. Kalpa Division regarding supply the site plan alongwith cross sections etc. vide letter No.3885-88 dt.22.12.2014

Letter to E.E. Kalpa Division regarding supply the site plan as per revenew paper & complete site data i.e. cross section, North point, road/path etc. vide letter No.1645-46 dt.17.7.2015

Layout plan & drawing issued for Feasibility
	Work is in progress

	25
	4474
	C/O Veterinary Dispansary/Residence at Village Kothi,Duni  Distt Kinnaur
	
	
	
	764-66 dated 4-6-2016
	Working drawing issued for Approval & Feasibility
	Work is in progress



	List of Work (Other) Stadium 11th Circle Rampur

	Sr. No. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	
	
	
	
	
	
	
	
	

	26
	8152
	C/O ICE Skating Rink At Sangla 
	
	Contour site plan ice skating rink at Sangla
	
	
	Drawing issued 
	Work  is in progress.  

	27
	8127
	C/O Sports Complex Dutt Nagar Rampur Bushar Distt Shimla
	
	 10292 Dated 4/11/2015 

 1187 dated1/3/2016
	
	Letter received from Director Letter No  5394-95 dated 28/12/2016
NO-2-107/15 YSS/1758 dated 26/4/2017
	
	Work is  in progress.  60% work completed

	28
	4573
	C/O Stadium  at Virgarh Tehsil Kumarsain
	
	Letter no. 14721-24 dated 18-12-2015
	
	1157-58 Dated 28/4/2016
	Revised Working Drawing issued for feasibility  & approval Vide letter no. 288-90 dated 23-4-2016
	Work of retaining wall is in progress.

	29
	6376
/ 7876
	C/o Museum Kamru Kila / Museum Kalpa 
	
	
	
	NO Bhasni-1/2015 -7705 dated 3/8/217
	Working drawing  & specification issued vide letter no 2192-94 dated 1/9/2017

Layout plan ,working drawing along with specification issued vide letter no 3177-79 dated 23/11/2017 
	Working estimate under preparation  

	30
	8023
	C/o Multipurpose Stadium at Kuftu Tehsil Kumarsain Distt Shimla
	
	
	
	
	Revised working drawing of pavilion & Ent. Gate issued 
	NPV & CA desposited. Final approval awaited.

	31
	8141
	C/o Multipurpose Complex at Thanadhar Tehsil Kumarsain Distt Shimla 
	
	14825-26 dated 22/12/2015
	
	
	Letter Issued for necessary site     detail & photographs & requirement vide letter no 4697-98 dated 23/1/2016
	Site details submitted vide letter No. 2026-27 dated 11-5-2016.



LIST OF WORK (OTHER) REST HOUSE 11th Circle RAMPUR 
	Sr. No. 
	Job No. 
	Name of Project
	Requirement received 
	Receiving site plan & details
	Sketch drawing issued 
	Approval vide letter No. 
	Feasibility vide letter No.  
	Status of project 
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	32
	7600
	Reg. Proposed site for C/O PWD rest house building at baragaon. 
	
	Vide letter no 5120-21 dt. 22/08/2017
	
	
	
	Layout plan,w/drgs. a/w specification sent to EE, Kumarsain div. vide letter no 3224-26 dt. 27/11/17
	A/A & E/S awaited

	33
	8121
	C/o Sarai Bhawan at Nigulsari, Distt. Kinnaur
	
	
	
	
	
	Letter No. 1402-03, dated: 20/07/2016 Working drawing, layout plan & specification  send to E.E. Karchham Division, HP. PWD., Bhabanagar for f.n.a.
	Site development wor is in progress.

	
	
	
	
	
	
	
	
	
	

	34
	-do-
	Rest House at Leo
	
	
	
	
	Feasibility received vide letter No.489 -90 dt. 30.04.2005

	Detail of stairs, toilets, kitchen, wardrobe, Luggage rack & store cabinet issued vide letter No.1136-37 dt.23.6.12
	Work is in progress.

	35
	-do-
	Addition & Alteration of Rest House at Moorang  
	
	Site plan received vide letter No.10178 dt. 20.01.05 & vide letter No.1016-19 dt.21.5.05

	

	

	Feasibility reced. vide letter No. 8572-73 dt. 3.12.07
	W/drgs. a/w specification & detail of cup-boards issued vide letter No.4950-52 dt.5.3.08


	Work is in progress

	36
	7600
	Yatri Niwas at gram Panchayat at Lalung
	Requirements received vide letter No. 11660-61 dt. 16.12.09 from Addl. Dy. Commissioner Spiti at kaza
	Site plan received vide letter No. 2338-40 dt. 26.6.09
	Approval received vide letter No.8350-51 dt.28.3.11 from Addl. Dy. Commissioner Spiti at kaza
	Feasibility received vide letter No.8350-51 dt.28.3.11
	W/drawings issued vide letter No.1675-77 dt.15.7.11


	Funds not available 

	37
	-do-
	Rest House at Kanam (Addition & Alteration)
	No.KNR-ITDP- Kalpa-69-71 dt. 7.4.12 from Dy. Commissioner, Kinnaur
	Site plan received vide letter No.127 dt. 4.4.12 from EE Kalpa
	
	
	
	W/drawings issued vide letter No.5441-43 dt. 2.2.15
	Work is in progress

	38
	-do-
	Rest House at Sagnam. (Addl. accommodation)
	
	Site plan received vide letter No. 9571-72 dt. 28.11.13from EE Kaza
	
	
	
	Layout plan & working drawings (addl. accommodation a/w specification issued vide letter No.201-02 dt.18.4.15
	Funds not available

	39
	7600
	Contour site plan for proposed rest house at Sarahan . Rampur Bsr. Distt. Shimla-
	
	Vide letter no 14702 dated 09/01/2017.
	
	
	
	EE, Rampur div. requested to SE, 11th Circle vide letter no 15312-15 dated 13/01/17
	Not started yet.

	40
	7600
	C/O rest house at Deothi. 
	
	Vide letter no 10079-80 dt. 21/10/2014
	
	
	
	Layout plan and Working drawing sent to EE, Rampur Division vide letter no 3635-37 dt. 02/12/15
	Work is in progress

	41
	7600
	C/O rest house at Delath Tehsil,-Rampur Distt-Shimla,HP. 
	
	Vide letter no 2599 dt. 03/06/17
	
	
	
	Layout plan and working drgs. with specifications sent to EE, Rampur Division vide letter no 2086-88 dt. 24/08/2017
	A/A & E/S awaited. Funds not available.

	List of Work (Other)Home Guard,Police & Civil Defence 11th Circle Rampur
 

	Sr. No. 
	Job No. 
	Name of Project
	Requirement received 
	Receiving site plan & details
	Approval vide letter No. 
	Feasibility vide letter No.  
	Status of project 
	Remarks

	42
	8108
	C/O office cum residence and store for 2/4 company of Home guard at Kumarsain  Distt. Shimla HP.
	
	Vide letter no. 7886-89 dated 5/8/16
	
	
	Working drgs. & specifications A/W layoutplan already issued to EE, Kumar sain div. vide letter no 2475-78 dt.  16/09/2017
	Funds not available.

	43
	8108
	C/O Fire post at kumarsain tehsil kumarsain distt. Shimla(HP)
	Vide letter no 4486-89 dated 25/06/16.
	Vide letter no 4486-89 dated 25/06/16
	
	
	
	 Funds not available 

	44
	6093
	C/O duty room,  store room, Garage etc. at R/peo distt. Kinnarur (HP)
	Vide letter no 153-57 dated 23/01/2016
	Vide letter no 153-57 dated 23/01/2016
	
	
	Layout plan & Working drawings alongwith  specifications sent to The Commandant Home Guards, Ist Bn. Kinnarur at R/Peo. Vide letter no 2884-87 dated 18/11/2016
	Working estimate approved & tender to be called.

	45
	7343
	Police Check Post at Namgia, Distt.-Kinnaur




	
	Site plan received vide letter No.3399
-3401 dt. 18.7.07
	Approval received vide letter No. 1984-85 dt. 16.6.08
	Feasibility received vide letter No. 13082-84 dt. 26.2.08
	  W/drawings issued vide letter No. 3452-54 dt. 16.12.08

	Tender under process of award. 

	46
	7343
	New Police Station building at Kaza

	


	letter No. 20264-65 dt. 21.01.14
	vide letter No. 15494 dt. 18.6.14
	vide letter No. 2593-94 dt. 23.6.14
	W/drawings issued vide letter No.2437-38 dt. 6.02.14

	Ground floor completed. Tender called for first floor

	47
	7343
	N.G.O’s Police Mess at Police Line at R/Peo
	Vide letter No. 32121 dt.6.12.12

Vide letter No.1730 dt. 20.01.14
	Revised site plan received vide letter No. 15799-15800 dt. 22.01.14

	Vide letter no 28730 dt. 05/12/2015
	Feasibility received vide letter No. 10423 dt.19.11.14
	Working drgs. issed to EE, kalpa vide letter no 4111-14 dt. 24/12/15.

	Yet not started

	48
	7343
	Garrage for vehicles for Police line/Police Station at R/Peo 
	
	Site plan received vide letter No.235- 237 dt.10.4.13
	
	
	W/drawings issued vide letter No.6169-71 dt.20.3.15
	Yet not started

	49
	7343
	C/O Vigilance building at R/Peo in distt. Kinnaur. (HP)
	Vide letter no 3756-57 dt. 06/09/16.
	Vide letter no 4884 dated 24/10/2016.
	
	
	Layout plan, Working drawings alongwith specifications sent to SP, Sv&ACB Shimla -2 vide letter no 4847-51 dt. 31/03/17
	Yet not started

	
	
	
	
	
	
	
	
	

	50
	--do
	C/O Police station Sangla. 
	
	
	
	
	Layout plan ,Working drawings a/w specifications sent to EE, karchham div. vide letter no 3254-55 dt. 29/11/17
	Work is in progress

	
	
	
	
	
	
	
	
	








