HIMACHAL PRADESH Personal Attention.
B 0177-2621401 ' PUBLIC WORKS DEPARTMENT

e-mail =-pwd-hp-@ nic.in

No. PW/CTR/32-20/enlst Rules /2018 {QU7 - {202 Dated:-ed '\\\g :

To

All the Chief Engineers,
In HPPWD. -
All the $uperintending Engineers
In HP.P.W.D.
Subject:- Minimization of the time period for tendering process of
the Department for the state works. ;

In this regard it is intimated that during the review meeting
of the department. The Hon'ble Chief Minister of H.P. has desired to
minimize the time period to process the tenders in HPPWD for 51 days so
that the projects sanctioned be awarded well in time to the contractors &
completed by them with in stipulated period in the public interest.

In this context a proposal was send to the Govt. of H.P.
vide this office letter No. PW/CTR/32-20/ enlist. Rules./2018- dated
29/06/2018 to minimize the time period for tendering process in the
department. In response to this, the Govt. of H.P. vide Additional Chief
Secretary (PW) to the Govt. of H.P. letter No. PBW (B)F(7)1/2012 dated
30/06/2018 has conveyed the approval to minimize the time period to process
the tenders in the department as under:-

Sr | Particular of Action ' Days | Commutated

No. total days

1. | Days for on line publication 14 14
Additional days for tender scrutiny/verification of
hard copies of EMD/Tender cost etc & opening of | 2 16
tender.

3 Justifications/evaluation of tender at Divisional | 21 37
level/circle level

4 Processing of tender for negotiation & issue of | 14 51
approval letter.

Note:- In the case of PMGSY/NRRDA/CRF& centre sponsored -

schemes the tendering process has got to be followed as per
guidelines issued by the NRRDA& MORT&H from time to
time.



You are, therefore directed to communicate the same to
all the field offices under your control for strict compliance and also issue the
directions to all the field offices working under your control to adhere the
instructions regarding time frame to minimize the tendering process for early
award the works & time of 14 days for online be considered from the day the
tender is made on line & for others it would be considered from the day the
tender is published in Giri Raj. Anyhow it would be appreéciable if the work
is awarded well before 51 ‘day by reducing the time period in component of
Sr. No 2 to 4. a

Please treat it as most urgent.

Copy of above is forwarded to:-

1. The Additional Chief Secretary (PW) to the Govt., of H.P. w.r.t his office
letter referred to above for information with the request that the Director
Public Relation Shimla -2 may be directed to reduce the days for on line
publication to 14 days please.

2. The Director Information & Public Relation, Shimla-2, for information.

The Controller, Printing and stationery for information.

4. All the Executive Engineers ('ihrough ) e-mail for information and strict
compliance. '

5. All the Executive Engineers (design) & Planning Officers in this office for
strict compliance.

6. The Executive Engineer (IT) for information.. He is also requested to

upload the same on the department web site.

14 Enginee%in—Chief.

HP Ig@rshimla.

W




